City of Sedona

Public Works Department
102 Roadrunner Drive Sedona, AZ 86336
(928) 204-7111 - Fax: (928) 282-5348

FY20 CIP Update

KEY FEATURES:

Consultant: TBD
Contractor. TBD
Timing: Spring 2020 — FY 21

Construction Challenges:

e Potential by-pass operations
e Maintaining sewer service in the area
e Valve accessibility
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The 2017 Wastewater Master Plan Update (WWMP) included both condition
assessments of existing sewer infrastructure and capacity analysis of the sewer City Engineer:
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collection system. During the evaluations, it was determined that the capacity of

the air release/vacuum breaking valves should be replaced in order to maintain

proper functionality of the force main.
$ FY20 Project Budget:  $40,000
Status: Design for this project will begin in Spring 2020, with construction Total Project Budget: $190,000

scheduled for FY2021.

For a copy of this update, or updates for other projects, visit the projects website
at: www.sedonaaz.gov/CIP.

Project Status August 2019
Project Phase % Completion Completion Date
Design 0% Spring 2020
Construction 0% Winter 2020

22
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